
, <P9iFf]) VB/l-70 Superfund Site

(L^̂ JJ Phase III Rapid IV, 8A
US Ai*mv Corns Denver- Colorado Task Order # 0001

Of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,245,929.97

Site Funds Available: |$ 1,252,943.82 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,319,524.83
Direct Costs: 79% $ 4,926,405.14

$ 6,245,929.97
This week:
Indirect Costs: 33% $ 11,751.88
Direct Costs: 67% $ 24,139.39

$ 35,891.27

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1,617.08
Direct Costs: $ 4,211.65

$ 5,828.73
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 7/18/2006 |
Target Completion, TBD

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Dlract Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Dlract Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Rounding Adjustment
Fee
Totals

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 12/17/05

Original Budget Current Budget

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

This Week

#79

Costs Thru:

12/16/2005

2047037
Cost to Date

$
$ 925.28
$ 8,890.93
$ 1,935.67

$
$

$ 431.80
$ 140,762.43
$ 806,278.66
$ 367,614.79
$ 4,437.15
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 1,009.84
$
$ 525.33
$ 683.88
$ 14,841.77
$ 1,091.98

$ 19,842.08
$ 23,283.27
$ 165,348.74
$ 125,505.58
$ 4,085,660.14
$ 139,252.01

$ $ 81,082.43 $ $ 65,656.85

$

$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$
$ 52.56
$
$ 210.24

$ 27,421.51
$ 8,009.84
$ 142,842.75
$ 90,389.14

$
$

$ 29,090.97
$ 117,544.31

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 2,275.91
$ 3,447.89

$ 15,328.80
$ 17,865.53

$ (0.01)
$
$ 35,891.27

$ (1.10)
$ 477,678.61
$ 6,723,608.58
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US Army Corps
of Engineers*

Thru 12/9/2005 $ 3,378,498.,

Date Labor
12/10/2006 $ 4,147.4

12/11/2006 $
12/12/2006 $ 4,976.7
12/13/2006 $ 4,052.3

12/14/2006 $ 4,000.1
12/15/2006 $ 2,473.1
12/16/2006 $

This Week $ 19,649.8
TO Date $ 3,398,148.

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order $©0©11

Rapid Response/Project Resources Inc.

27 $ 365,780.95

Per Diem

5 $ 362.99
$ 362.99

3 $ 362.99
3 $ 362.99

2 $ 362.99
8 $ 120.72

$
1 $ 1,935.67
38 $ 367,716.62

$ 799,025.55

Equipment
$ 2,317.03

$
$ 1,027.60
$ 1,027.60
$ 1,027.60
$
$
$ 6

358.79
781.80
,540.42

$ 805,565.97

Weekly Cost by Category
13%,

8%/\l ^V

y ~ ~ / J55%

5%

$ 983,340.77

Material
$ 813.92

$
$ 1,058.89
$ 78.29
$ 523.15
$ 423.23
$ 14.24
$ 2,911.72
$ 986,252.49

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

(

11% 0%
lost to Date by Category

54%

D Labor

• Per Diem
D Equipment

D Material
•Subcontracts
D Analytical

$25(

$201

$15(

$101

$5(

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: TBD
Winter Shutdown Period 12/17/05

$ 663,552.48 $ 19,840.20

Subcontracts
$ 7.76

$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 271.66
$ 310.46
$ 663,862.94

Analytical

$
$
$
$ 946.08
$ 2,007.14
$ 1,589.94

$
$ 4,543.16
$ 24,383.36

$ 477,678.61

Fee Daily Total
$ - $ 7,649.15
$ - $ 362.9S
$ - $ 7,433.97
$ - $ 6,475.05

$ - $ 7,928.76
$ - $ 4,973.62
$ - $ 1,067.70
$ - $ 35,891.24
$ 477,678.61 $ 6,723,608.07

#79

Costs Thru:

12/16/2005

Page 2 of 5

$ 6,687,716.83

Total Phase II

$ 6,695,365.98
$ 6,695,728.97
$ 6,703,162.94
$ 6,709,637.99

> $ 6,717,566.75
$ 6,722,540.37
$ 6,723,608.07

VB/l-70 Superfund Site
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—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



rSnjBjl VB/l-70 Superfund Site
m ĴI Phase III Rapid IV, 8A
• •«• • J* Denver, Colorado Task Order # 0001us Aimy corps
Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (347 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

347

#79

Costs Thru:

12/16/2005
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (593 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 128,730.44
$ 709,230.97
$ 342,254.25
$ 3,851.99
$
$ 1,184,499.45

$
$ 1.24
$ 370.98
$ 2,043.89
$ 986.32
$ 11.10
!i
$ 3,413.54

$
$
$ 462.64
$ 4,445.47
$ 967.84

$
$
$ 5,875.94

$
$

#DIV/0!
#DIV/0!
#DIV/0!

$
$

#DIV/0!

$ 6,119.68
$ 13,746.10
$ 253,750.06
$ 1,299,233.32
$ 688,404.17
$ 14,482.02
$
$ 2,275,735.35

$ 10.32
$ 23.18
$ 427.91
$ 2,190.95
$ 1,160.88
$ 24.42
$
$ 3,837.67

$ 19,842.08
$ 165,348.74
$ 846,825.49
$ 565,309.17
$ 27,998.28
$ 1,660,731.65
$ 522,747.74
$ 58,553.84
$ 227,526.59
$ 127,159.51
$ 23,283.27
$ 125,505.58
$
$ 45,168.20
$ 136.653.87
$ 3,639.67
$ 4,556,293.68

$ 57.18
$ 476.51
$ 2,440.42
$ 1,629.13
$ 80.69
$ 4,785.97
$ 1,506.48
$ 168.74
$ 655.70
$ 366.45
$ 67.10
$ 361.69
$
$ 130.17
$ 393.82
$ 10.49
$ 13,130.53

$ 1,009.84
$ 525.33
$ 1,763.92
$ 6,917.08
$ 1,626.08
$ 2,249.58
$ 674.02
$ 525.60
$ 580.15
$
$
$ 683.88
$
$ 505.34
$ 1,091.98

$
$ 18,152.80

$
$
$

$
$
$

$
$
$
$
$
$
$
$
$
$
$

$ 88,906.46
$ 366,328.53
$ 1,444,813.57
$ 930,184.14
$ 52,100.35
$ 2,693,946.00
$ 904,668.44
$ 99,784.78
$ 396,722.91
$ 127,159.51
$ 32,142.82
$ 226,460.34
$
$ 187,438.12
$ 217,933.20
$ 7,190.47
$ 7,775,779.64

$ 149.93
$ 617.75
$ 2,436.45
$ 1,568.61
$ 87.86
$ 4,542.91
$ 1,525.58
$ 168.27
$ 669.01
$ 214.43
$ 54.20
$ 381.89
$
$ 316.08
$ 367.51
$ 12.13
$ 13,112.61

$ 5,740,793.13 $ 16,544.07 $ 24,028.74 #DIV/0! $ 10,051,514.99 $ 16,950.28
$ 420,902.48 $ 1,034.16 $ - $ $ 687,313.65 $ 1,052.55

Page 3 of 5

$ 8,161,695.61 $ 17,578.23 $ 24,028.74 ffDIV/Oi $ 10,738,828.64 3 18,002.83

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



is==a VB/l-70 Superfund Site
UU Ĵl Phase III Rapid iv, 8A
~̂"̂ "™^ Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers*, Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95
$ 56,776.13

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

$ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
0

Lead/Arsenic Soil Sites
2005 Season Completed

SF/Site

Total SF This week

Total SF Task Order #1 1 ,344,516
Total SF 2005 539,191
Total SF All Contracts (3) 2,205,31 2

To Date
10
48

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

#79

Costs Thru:

12/16/2005

Page 4 of 5

Soil Removal Sites Completed (Overall)

'

*

Hig§
2003
2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50

Cross-Over
0
80
0

80

3,948

$ 16,429.07

$ 4.16

Task Order #(
0

213
134
347

3,87

$ 16.544.C

$ 4.2

)1 Total To Date
133
326
134
593

'5 3,719

17 $ 16,950.28 |

!7 $ 4.56
* Excludes Fee

<
5
<
«
^
«
^

t »

k 0
»
I 4

l«

» «

> t

>

Note:

VB/l-70 Avg Cost/Site
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DAvg Cost/Site
(Fee Excluded)

—6 per. Mov. Avg.
(Ava Cost/Site

Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) 2005 Site shutdown completed.
2) Demobilized out-of-town crew members.
3) SCT activities scheduled to continue thru the shutdown period.
4) Winter Shutdown Period runs 17 Dec 05 thru 5 Feb 06



'f»ffji VB/l-70 Superfund Site

ItiaSlJl Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs : LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #79

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 12/16/2005
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 1 2/1 7/05 Page 5 of 5

Dly Bum Rate
4WeekAvg

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 140,762.43
$ 806,278.66
$ 367,614.79
$ 4,437.15
$
$ 1,319,524.83

$ 2,127.44
$ (1,159.78)
$ (85.82)
$ 4,400.97
$ 24,946.82
$ 24,218.97
$ 54,448.60

$
$ 139.13
$ 1,187.61
$ 290.34
$
$
$ 1,617.08

Duration Est to Compl

LS
49
49
LS
49
LS

$
$ 6,817.21
$ 58,193.08
$
$ 24,946.82
$ 24,218.97
$ 114,176.09

Variance

$ 2,127.44
$ (7,976.99)
$ (58,278.90)
$ 4,400.97

$
$
$ (59,727.48)

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 19,842.08
$ 23,283.27
$ 165,348.74
$ 125,505.58
$ 4,085,660.14
$ 139,252.01

$ (2,955.63)
$ 10,035.52
$ 6,777.61
$ (13,898.19)
$ 686,452.06
$ (11,706.28)

$ 79.10
$
$ 144.84
$ 74.17
$ 3,033.84
$ 178.68

LS
LS
49
49
49
49

$ 3,500.00
$ 7,500.00
$ 7,097.07
$ 3,634.44
$ 148,658.35
$ 8,755.39

$ (6,455.63)
$ 2,535.52
$ (319.46)
$ (17,532.63)
$ 537,793.71
$ (20,461.67)

$ 81,082.43 $ 65,656.85 $ 15,425.58 $ 5.04 49 $ 246.72 $ 15,178.87

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 27,421.51
$ 8,009.84
$ 142,842.75
$ 90,389.14

$ 21,853.49
$ 12,990.16
$ 98,020.69
$ 262,058.16

$ 1.37
$ 1.88
$ 299.17
$ 7.51

LS
49
LS
LS

$ 21,853.49
$ 91.98
$ 39,000.00
$ 262,058.16

$
$ 12,898.18
$ 59,020.69
$

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477.678.61
$ 7,976,552.40

$ 15,328.80
3 17,865.53
$ 4,926,406.24
$ 477,678.61
$ 6,723,609.68

$ 13,762.17
$ 99,678.78
$1,198,494.12
$ (0.00)
$1,252,942.72

$ 216.15
$ 169.90
$ 4,211.65

. •* .,-*•>;* ?:,• • v.v?"."- '"•£"¥-•
• •; - ' ; ;:«,; j-..£>«i S'. '̂J'-.^

$ 5,828.73

LS
LS

Sir '\'. *.. {. ,'."" •'..

$ 13,762.17
$ 99,678.78
$ 615,836.55
$ (O.QOI
$ 730,012.63

$
$
$ 582,657.57
$
$ 522,930.09



PC oject Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 12/16/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

01 1 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

026 LBP Abatement

028 LBP Site Coordinate

031 Site Coordination In

032 Initial Sampling Fie

.

Extended

$ 925.28

$ 8,890.93

$ 1,935.69

$ 1,009.83

$ 525.33

$ 1,763.91

$ 6,917.08

$ 1,626.08

$ 2,249.58

$ 674.02

$ 525.60

$ 580.15

$ 683.88

$ 505.34

$ 1,091.98

$ 210.24

$ 52.56

$ 2,275.91

$ 3,447.89

Labor

$ 789.28

$ 6,775.07

$ 1,009.83

$ 320.21

$ 5,281.43

$ 1,501.29

$ 82.72

$ 209.58

$ 683.88

$ 2,202.92

$ 793.61

Per Diem

$ 1,935.69

Equipment

$ 1,653.57

$ 205.12

$ 1,763.91

$ 1,437.21

$ 574.88

$ 591.30

$ 241.45

$ 72.99

Materials

$ 136.00

$ 415.71

$ 198.45

$ 173.42

$ 525.60

$ 370.57

$ 1,091.98

Subcontracts

$ 46.58

$ 263.90

Analytical

$ 1,626.08

$ 210.24

$ 52.56

$ 2,65458

Other Fee

Totals S 35.891.27 J 19.649.32 S U-35.6? $ e. 540. 42 S 2.911.71 $ 310.48 $ 4.54316
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VB -1/70 Phase m

Friday, December 16, 2005
Task-Oesc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Sct-uo/Maint

010 Site Coord.

01 1 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

018 Garden & Flowers

017 RocK and Mulch

018 Post Const. Maint

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 1 00 ProperKe

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

100 Fee

Extended
$ 431.80

S 140,762.41

$ 806,278.64

5 367.614.50

$ 4,437.15

$ 19,842.07

$ 165,348.62

S 846,825.49

S 565,309.42

$ 27,998.16

I 1,660,731.74

$ 522,540.68

S 58.553.80

$ 227,733.53

S 23,283.26

$ 125,505.48

% 45,168.09

$ 139.251.94

$ 3,639.67

$ 142,842.75

$ 90,388.85

$ 127,159.47

S 8,009.80

$ 65,656.82

$ 27,421.48

$ 15,328.86

S 17,865.40

S 477,678.61

Labor
S 431.80

$ 78.950.46

S 577,29914

$ 4,437.15

$ 16,943.16

$ 143,46092

$ 655,692.33

S 408,216.37

$

S 1,008,745.16

S 125,033.51

$ 66,446.30

S 12,065.26

S 122.894.80

S 0.00

S 3.41 B.09

S 0.00

$ 71.538.39

$ 2.861.83

S 7,799.56

$ 65.109.07

S

S 15,249.30

S 11,555.45

Per Diem

S 101.84

$ 367,614.50

S

Equipment

S 141,112.53

S 19,145.23

$ 180,903.95

$ 150,153.10

$ 216,573.04

S 37,856.76

$ 31,732.17

S 18,209.19

$ 37.92

S 57.49

S 8,181.86

$ (0.00)

S 72.99

$ 1,529.82

Materials

S 61,811.94

S 84,606.81

S 2.898.91

S 2,742.47

$ 10.229.21

S 2,99138

$ 1,767.94

S 435,413.53

$ 31,313.76

J 58,553.80

$ 129,372.47

S 8,609.71

S 2.610.69

$ 788.40

$ 139,184.02

S 164.10

S 10,248.23

$ 2,166.81

t

S 547.75

5 147.77

$ 6.57

$ 76.21

Subcontracts

S 3,158.33

S 3,948.57

$ 7,248.35

$ 328,336.66

$ 116.03

$ 2,608.29

S 26,170.50

$ 30.00

S 142,842.75

S 122,130.84

$ 27,273.71

Analytical

$ 18,981.87

$ 66.57

$

$ 42048

S 210.24

$ 4,704.12

Other Fee

$ 477,678.61

6,723.508.31 S j398.1J3.05 J 3S~.71S.33 I S05.5S5.S5 $ 986.252.47 $ 6G3.864.03 $ 24.333.27 $ 477.678.61



Project Variance Report

VB -1/70 Phase XII

Friday, December 16, 2005

12/31/2003
11131AM

MM

001

004
005
006
007
006
008
010
011
012
013
014
01S
01$
017
018
019
0:0
021
022
023

_524_
o:s
026
0:7
o:s
029
030
100
031
03:

D*icri»tl*it

Construction Work Plans
Mobilization/a** Rotation
Sit* Administration and Indirect*
Lodolna & p«r DMrn
Horn* Ortte* Support
F|rjal Rtport
Prefect Cloi*-Out
Sit* s«Mip/M*lnt»n«ne«
SB* Coordination
Rumoval Imoacttd
T&O o( lmp«cl*d Sollt
Sampling 4 Analv»l»
R«ltorat|on
Sod & S«*d
Gardtn & Flowtr Btd
Rock, Mulch. S Mltc
Pott Construction Maintenance
Sit* Coordination Follow-up
Sit* T*ardown & DtmoblUatton
Comuntv Air Monitoring
Fu«l. CHI, Mltc Fltld SuoDll**
Atarco Support
TiD to Landfill
L»ad Bat* Paint At**«m*nt
LBP Abat*m«nt
Sprrnktor Sy«t»m
LBP Sit* Coordination
ASARCO 100 Pronrtln
Community M««tng Support
Ft*
SIM Coordination Initial Sampling
Initial Sampling Field Work

QTY

1.00
5.00
4.00
4.00

4.00
1.00
1.00

16.00
1S5.00

534.750.00
6.400.00

24.800.00
534.750.00

155.00
155.00
155.00

534.750.00
155.00

1.00
4.00

86.00
1.00

2.600.00
450.00
100.00

1.00

100.00
1.00
1.00
1.00
1.00
1.00

UNIT

US
EACH
MTU
MTH
MTH
LS
LS

..WK
EACH

SF
TpN
TON
SF

_IACH
EACH
EACH

SF
EACH

US
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

Orlftoil

! 5.859.72
i : 56.926.90
li 217.389.74
$ 181.719.83
$ 16.647.43
$ 6.426.74
$ 7.715.00
* 7.124,29
$ 59.901.73
$ 285.069.22
t 219.756.20
$ 10.320.38
$ 473.786.10
$ 187.376.40
$ 11.710.60
$ 62.562.70
$ 101.750.90
t 59,901.70
t 9,152.30
$ 3.339.70
: 64.946.60
I. 1.261.00
! i 306.9X.60
:. 143.122.20
$ 352,447.30

*$ 1.00

$ 1.00
$ 1.00
$ 183.020.00

$0.00
S

Cnrcnt Badf**.

* 2,559.24
$ 139.602.26
$ 806.192.M
$ J72.015.76
$ 29,363.97
$ 9,625.34
$ 14.393.63
$ 16,866.46
$ 172,126.35
$ 1,064,876.00
$ 520.539.16
$ 30.667.88
$ 1.874.415.30
$ 704,704.23
$ 61,753.18
$ 239.357.31
* 33,318.79
$ 111.607.39
$ 9.152.30
$ 45.611.72
t 127.545.73
$ 8.960.01
$ 1.00
$ 261.863.44

352.447.30
211.875.11
81.062.43

1.00
27.375.00

t 466.942.91
$1.00

t 1.00

e*«* T« DM*

431,60
140,762.41
606,278.64
367,614.50

4,437.15
.
.

19.842.07
165.348.62
646.825.49

$ 565.309,42
$ 27.998.17
$ 1.660.731.74

_$ 522,540.69
$ 58.553.60
$ 227.733.53
S 23.283.26
$ 125.505.48

.
45.166.09

I 139.251.94
t 3.639.67
j
$ 142.842.75

90.388.95
127,159.47

$ 8.009.80
$ 65.656.82
$ 27.421.48
$ 477.678.61

$15,328.66
$ 17.865.40

H CMMl***

18,9%
100.0%
100.0%
98,8%
15.1%
0.0%
0.0%

100.0%
96.1%
79.5%
100.0%
91.3%
89.6%
74.2%
94.8%
95.1%
69.9%
100.0%
0.0%
98.6%
100.0%

40.6%
0.0%

54.5%
25.6%
60.0%

9.9%

100.0%
100.0%
100.0%
100.0%
100.0%

Can ml MM
M<«

$ 2.555.04
$ 28.162.48
t 201.569,66
A 93,019,$6
$ 7.346.27
$ 9.826,34
$ 14.393.63
S 1.240.13
t 1.110.06
$ 1.99

t 67.30
S 1.24
t 3.51

$ 4.543,44
$ 398,49
$ 1.544.95
li 0.06

: i 809.71
:: 9.152,30
!, 11.452,36
! ; 1.450,54
$ 6.964,71
$
$ 582.44
$ 3.530.62
$ 211.932.45
t 809.07
$ 65.656.82
$ 27.421.46
$ 477.678.61

$15.326.86
$ 17.865.40

btlBMUtf CM*.

T* C*»plM*

'•• 2.123.24
! i
! l

$ 4.464.95
24.947.93
9.825.34

14.393.63
.

$.710.31
218.151.26

.
2.675.42

213,974.87
181,692.17

3.211.83
$ 11.733.90
$ 9.657,59

: 9.152,30
641,33

t
$ 5.325.04

: 119.254,59
! i 262.693.01
! i 84,772.98
li 72.897.21

*
$

$0.00
S

TctBl 0»rt At

C*Bpl«tl»

$ 2.655.04
$ 140,762.41
$ 806,278.84
$ 372,079.46

29,385.08
9,825.34

$ 14,393.63
$ 19,842.07
$ 172.056.93
$ 1.064.976.76

566.309.42
30.673.59

1,874,706.60
704.232.65
61.765.63

239,467.42
32,940.84

125.505.46
9,152.30

45,609.43
139,251.94

6.964.71
.

262,097.34
353,081.96
211.932.46
60,907.01
65,656.82

$ 27.421.46
$ 477,678.61

$15,328.86
$ 17,865.40

Virtue*
(MlttH* • BM<

$ (4.20)
$ 1.160.16
$ 65.80
$ 63.69
$ 1.11

$

$ 2.955.62
$ (67.42)
$ 100.76
$ 44.770.26
$ 5.71

$ 291.30
$ (471.36)
$ 12.45
$ 110.11
$ (377.95)
$ 13.698.09
$
$ (2.30)
$ 11.706.21

4.70
(1.00)

233.90
i 634.66

$ 57.34
$ (175.42)
t 65.655.82
$ 46.48
$ 10.735.70

$15,327.86
$ 17.864.40

mm)

•0.2%
0.6%
5.0%
0.0%
0.0%
0.0%
0.0%

17.5%
0.0%
0.0%
8.6%
0.0%

0.0%

•0,1%
0.0%
0.0%

•1.1%
12.5%
0.0%
0.0%
9.2%

0.1%
-100.0%

0.1%
0.2%
0.0%

•0.2%
6565582.4%

0.2%
2.3%

1532786.1%
1786439.6%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,284.02 $ 6,723,608.61 86.2% $ 1,218,409.02 $ 1,258,298.89 $ 7,981,907.50 $ 184,623.48 2.4%

lofl


